
____________PROJECT:  San Jacinto River Waste Pits Maintenance____________ 
Channelview, Texas 

 

Oversight:  Anchor - QEA 

Contractor:  USA Environmental, LP (USA) – Rock (riprap) placement 

  Benchmark Ecological Services (BESI) – Rock placement 

 

San Jacinto Base – work locations 

 
 

9/19/17:  Arrive onsite at 0700hrs and meet with maintenance crew. 

1015hrs:  BESI prepares to move to North of Cell. Work areas today: AOIs – 3, 4, 5, 6, 36. 

 

 

 

 

 

 

 

 

 

 

 

 

 



1035hrs:  USA loading Rock onto BESI mini-pontoon. 

 
1110hrs:  BESI placing rock in pre-designated GPS areas 

 
1145hrs:  BESI placing rock by GPS – white markers for rock 

      placement areas. 

 
1635hrs (9/19/17):  End work day - All crews offsite. 



9/20/17:  Arrive onsite at 0700hrs and meet with maintenance crew. 

1015hrs:  BESI working North of Cell. Completed work areas today: AOIs – 28, 

      33, 29, 23, 32, 31, 24, 25, 30, 35, 26, 1, 27. 

 
 

1125hrs:  Lightning.  Leave for lunch. 

1305hrs:  Safe to Resume work. 

1410hrs:  Rain and Lightning. 

1455hrs:  Resume work.  Mini-pontoon boat inefficient; however, needed 

    for shallow water areas.  BESI arrives with larger boat and pontoon 

    for deep water work. 

 
 



1505hrs:  Resume rock placement in deeper water. 

 

 

1615hrs (9/20/17):  End work day - Leave Site. 

 

9/21/17:  Arrive onsite at 0710hrs and meet with maintenance crew. 

0825hrs:  BESI working East of Cell. Completed all work areas today. 

 

0825hrs:  Begin loading barge. 

 

 

1005hrs:  Thunder Storm – stop work. 

1045hrs:  Resume work. 



1050hrs:  Thunder Storm – stop work; lunch. 

1425hrs:  Resume work. 

 

1705hrs:  Anchor oversight (yellow vest) conducts QC of several areas of repair. 

 
 

1740hrs (9/21/17):  Completed all work areas today - Off-Site. 
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